TEST PLAN

GENERIC SHOP

Date	Version	Changelog
19.07.2023	1.0	The document has been created

Created by: Paulina Rybicka

Contents

1. Introduction..... 3
    1.1. Range..... 3
        1.1.1. Areas to be tested..... 3
        1.1.2. Non-tested areas..... 3
    1.2. Purpose of the tests..... 3
2. Types of tests..... 3
3. Test results..... 4
4. Resources and environment..... 4
    4.1. Tests tools..... 4
    4.2. Tests devices and environment..... 4
5. Schedule of tests..... 4
6. Summary of the plan..... 5

1. Introduction

Following test plan is intended to define the range, approach and schedule of all testing activities in the **Generic Shop** project. The document is addressed to the entire project delivery team. The plan identifies the areas to be tested and non-tested, types of tests to be performed, people responsible for specific activities, resources and the schedule required to complete the activities described.

1.1. Range

1.1.1. Areas to be tested

The following table indicates the areas that fall within the range of functionality being tested.

Module name	Description
Registration	User registration via mail
Logging in	Logging in via mail
Reset password	Resetting the password
Cart	Adding product to the cart

1.1.2. Non-tested areas

The table below indicates the areas that will not be tested and analysed. The description column indicates the reason that prevents the functionality from being tested.

Module name	Description
Newsletter	Functionality not fully delivered; the tests will take place at a later date

1.2. Purpose of the tests

The aim of the tests is to verify the basic functionality and assess the quality of the software in its current version. The test process is to discover defects before the phase of delivering the application to the client and confirm it has been implemented as required. The result will be confirmed by a report on the executed activities.

2. Types of tests

The following list indicates the types of tests that will be carried out in the project:

- functional
- RWD
- regression

3. Test results

The results of the tests will be provided in the form of a final report. The report will include a list of tested functionalities with their status, a list of defects found and their priority, and the final result.

4. Resources and environment

4.1. Tests tools

- Jira - logging and bug tracking
- Screenpresso - screenshots and recording
- Sizzy - RWD testing
- Scenarios and test cases

4.2. Tests devices and environment

- desktop:
  - Macbook Air (13-inch, Early 2015), MacOS Monterey version 12.6.7
  - Lenovo IdeaPad 3, Windows 11 Home
- Mobile:
  - iPhone 11, iOS 16.1.1
  - Samsung Galaxy S23, Android 13
- Web browsers:
  - Chrome version 114.0.5735.133
  - Safari version 15.6.1
  - Firefox 115.0.2

5. Schedule of tests

Tests will be carried out from 25.07.2023 to 30.07.2023

The table below indicates the detailed action plan, together with the priority of the functionality (on a scale from 1[lowest] to 5[highest]).

Module	Priority	Date	Time	Tester
Registration	5	25-26.07.2023	10 hours	Paulina Rybicka

Module	Priority	Date	Time	Tester
Logging in	5	27.07.2023	5 hours	Paulina Rybicka
Reset password	3	28.07.2023	3 hours	Paulina Rybicka
Cart	4	29-30.07.2023	10 hours	Paulina Rybicka

6. Summary of the plan

The above plan focuses on testing key functionalities of the Generic Shop application, such as registration, logging in, reset password and cart. The following tests are planned: functional, RWD and regression. The application will be tested on Apple, Samsung and Lenovo devices using the Google Chrome, Safari and Firefox browsers. Tools that will help in the process include Jira, Screenpresso, Sizzy and prepared test scenarios and cases.

The document should be approved by the Project Manager by 20.07.2023. Once approved, the relevant environments and tools will be prepared and all testing activities will be carried out according to the above schedule.